Bigge Crane & Rigging Transports for Cricket Valley Energy Center 5/9/2018 Rev 5
Project: 10-06-028101 (GE)

By: Jay Holt (406) 273-1630 jholt@bigge.com
FULL TRANSPORT ARRANGEMENT Max # |Config| Start |[Start| Delivery | Delivery
QTY [Description L (ft) W (ft) H (ft) Wt (Ib)| Tractors| # Nite Nite Day Day
1 |Unit1-HRSG Module 1A 196'-11/2"| 18'-01/8" 12'-10" 483,412 2 T1 5/15/18 | Tue | 5/17/18 Thu
1 [Unit 1-HRSG Module 1B 196'-11/2"| 18'-01/8" 12'-10" 483,412 2 T2 5/16/18 | Wed| 5/18/18 Fri
1 [Unit 1-HRSG Module 2B 196'-11/2"| 18'-01/8"| 15'-31/4" 740,724 2 T1 5/21/18 | Mon| 5/23/18 Wed
1 |Unit 1-HRSG Module 2A 196'-11/2"( 18'-01/8"| 15'-31/4" 740,724 2 T2 5/22/18 | Tue | 5/24/18 Thu
1 |Unit 1-HRSG Module 3A 196'-11/2"| 18'-01/8"| 13'-107/8" 740,724 2 T1 5/29/18 | Tue | 5/31/18 Thu
1 [Unit 1-HRSG Module 3B 196'-11/2"| 18'-01/8"| 13'-107/8" 740,724 2 T2 5/30/18 | Wed| 6/1/18 Fri
1 [Unit 1-HRSG Module 4B 196'-11/2"| 18'-01/8"| 13'-113/4" 740,724 2 T1 6/4/18 |Mon| 6/6/18 Wed
1 |Unit 1-HRSG Module 4A 196'-11/2"( 18'-01/8"| 13'-113/4" 740,724 2 T2 6/5/18 | Tue | 6/7/18 Thu
1 |Unit 1-HRSG Module 5A 196'-11/2"( 18'-01/8"| 13'-41/2" 679,982 2 T1 6/10/18 | Sun | 6/12/18 Tue
1 |Unit 1-HRSG Module 5B 196'-11/2"( 18'-01/8"| 13'-41/2" 679,982 2 T2 6/11/18 | Mon| 6/13/18 Wed
1 |Unit 2 - HRSG Module 1A 196'-11/2"| 18'-01/8" 12'-10" 483,412 2 T1 6/14/18 | Thu | 6/18/18 Mon
1 [Unit 2 - HRSG Module 1B 196'-11/2"| 18'-01/8" 12'-10" 483,412 2 T2 6/17/18 | Sun | 6/19/18 Tue
1 [Unit 2 - HRSG Module 2B 196'-11/2"| 18'-01/8"| 15'-31/4" 740,724 2 T1 6/20/18 | Wed| 6/22/18 Fri
1 |Unit 2 - HRSG Module 2A 196'-11/2"( 18'-01/8"| 15'-31/4" 740,724 2 T2 6/21/18 | Thu | 6/24/18 Sun
1 |Unit 2 - HRSG Module 3A 196'-11/2"| 18'-01/8"| 13'-107/8" 740,724 2 T1 6/26/18 | Tue | 6/28/18 Thu
1 [Unit 2 - HRSG Module 3B 196'-11/2"| 18'-01/8"| 13'-107/8" 740,724 2 T2 6/27/18 | Wed| 6/29/18 Fri
1 [Unit 2 - HRSG Module 4B 196'-11/2"| 18'-01/8"| 13'-113/4" 740,724 2 T1 7/2/18 |Mon| 7/6/18 Fri
1 |Unit 2 - HRSG Module 4A 196'-11/2"( 18'-01/8"| 13'-113/4" 740,724 2 T1 7/10/18 | Tue | 7/12/18 Thu
1 |Unit 2 - HRSG Module 5A 196'-11/2"( 18'-01/8"| 13'-41/2" 679,982 2 T1 7/16/18 | Mon| 7/18/18 Wed
1 |Unit 2 - HRSG Module 5B 196'-11/2"( 18'-01/8"| 13'-41/2" 679,982 2 T1 7/22/18 | Sun | 7/24/18 Tue
1 |Unit1- Gas Turbine 380'-0 3/4" 22'-6"| 15'-91/2"| 1,101,808 4 T3 7/8/18 | Sun | 7/10/18 Tue
1 |Unit 1- Gas Turbine Generator 380'-0 3/4" 22'-6"| 16'-11/2"| 1,164,627 4 T3 7/12/18 | Thu | 7/16/18 Mon
1 |Unit 2 - Gas Turbine 380'-0 3/4" 22'-6"| 15'-91/2"| 1,101,808 4 T3 7/18/18 | Wed| 7/20/18 Fri
1 |Unit 2 - Gas Turbine Generator 380'-0 3/4" 22'-6"| 16'-11/2"| 1,164,627 4 T3 7/24/18 | Tue | 7/26/18 Thu
1 |Unit 3 - HRSG Module 1A 196'-11/2"| 18'-01/8" 12'-10" 483,412 2 T1 7/26/18 | Thu | 7/30/18 Mon
1 [Unit 3 - HRSG Module 1B 196'-11/2"| 18'-01/8" 12'-10" 483,412 2 T1 8/1/18 |Wed| 8/3/18 Fri
1 [Unit 3 - HRSG Module 2B 196'-11/2"( 18'-01/8"| 15'-31/4" 740,724 2 T2 8/2/18 | Thu | 8/6/18 Mon
1 |Unit 3 - HRSG Module 2A 196'-11/2"( 18'-01/8"| 15'-31/4" 740,724 2 T1 8/7/18 | Tue | 8/9/18 Thu
1 |Unit 3 - HRSG Module 3A 196'-11/2"| 18'-01/8"| 13'-107/8" 740,724 2 T2 8/8/18 | Wed| 8/10/18 Fri
1 [Unit 3 - HRSG Module 3B 196'-11/2"| 18'-01/8"| 13'-107/8" 740,724 2 T1 8/13/18 | Mon| 8/15/18 Wed
1 [Unit 3 - HRSG Module 4B 196'-11/2"| 18'-01/8"| 13'-113/4" 740,724 2 T2 8/14/18 | Tue | 8/16/18 Thu
1 |Unit 3 - HRSG Module 4A 196'-11/2"( 18'-01/8"| 13'-113/4" 740,724 2 T1 8/19/18 | Sun | 8/21/18 Tue
1 |Unit 3 - HRSG Module 5A 196'-11/2"( 18'-01/8"| 13'-41/2" 679,982 2 T2 8/20/18 | Mon| 8/22/18 Wed
1 |Unit 3 - HRSG Module 5B 196'-11/2"( 18'-01/8"| 13'-41/2" 679,982 2 T1 8/23/18 | Thu | 8/27/18 Mon
1 |Unit 3 - Gas Turbine 380'-0 3/4" 22'-6"| 15'-91/2"| 1,101,808 4 T3 9/5/18 |Wed| 9/7/18 Fri
1 |Unit 3 - Gas Turbine Generator 380'-0 3/4" 22'-6"| 16'-11/2"| 1,164,627 4 T3 9/11/18 | Tue | 9/13/18 Thu
1 |Unit1- 1P Shell, LP Hood & Rotor Asm 223'-11/2"| 18'-01/8"| 18'-75/8" 644,280 2 T4 9/26/18 | Wed| 9/28/18 Fri
1 [Unit1- HP Shell & Rotor 223'-11/2"| 18'01/8"| 14'-95/8" 548,030 2 T4 10/2/18 | Tue | 10/4/18 Thu
1 |Unit 1 - Steam Turbine Generator 380'-0 3/4" 22'-6"| 16'-01/4"| 1,172,096 4 T3 10/8/18 [ Mon | 10/10/18| Wed
1 |Unit 2 - IP Shell, LP Hood & Rotor Asm 223'-11/2"| 18'-01/8"| 18'-75/8" 644,280 2 T4 |10/24/18 | Wed| 10/26/18 Fri
1 [Unit 2 - HP Shell & Rotor 223'-11/2"| 18'01/8"| 14'-95/8" 548,030 2 T4 |10/30/18| Tue | 11/1/18 Thu
1 |Unit 2 - Steam Turbine Generator 380'-0 3/4" 22'-6"| 16'-01/4"| 1,172,096 4 T3 11/5/18 [Mon| 11/7/18 Wed
1 |Unit 3 - IP Shell, LP Hood & Rotor Asm 223'-11/2"| 18'-01/8"| 18'-75/8" 644,280 2 T4 |11/27/18]| Tue | 11/29/18 Thu
1 [Unit 3 - HP Shell & Rotor 223'-11/2"| 18'01/8"| 14'-95/8" 548,030 2 T4 12/3/18 | Mon| 12/5/18 Wed
1 |Unit 3 - Steam Turbine Generator 380'-0 3/4" 22'-6"| 16'-01/4"| 1,172,096 4 T3 12/9/18 | Sun [ 12/11/18| Tue

45 Total # of Loaded Transports

Notes:
1) Does account for known NYDOT Holiday restrictions
2) Does not account for any weather delays, unexpected permitting issues, etc.
3) HRSG Module loaded moves from Port of Rensselaer to Cricket Valley are assumed to be (2) night hauls
4) Empty return trips are assumed to be (2) nights
5) HRSG Modules will be hauled on (2) similar dual-lane transporters
6) During Unit 1 & Unit 2 GT/GTG transports, plan to use (1) HRSG transporter & (1) suspension transporter
7) All other components will be hauled on (1) transporter
8) Plan on using a maximum of (2) transport crews at any (1) time
9) Plan on a transload/loading crew at the Port
10) Plan on using an offload/storage/hook delivery crew at Site
11) Configuration # Legend: T1 =(11)-Line Continuous Goldhofer THP/CA
T2 = (11)-Line Continuous Goldhofer THP/DL
T3 = (8)-Line Suspension/Bolstered (8)-Line Goldhofer THP/DL
T4 = (5)-Line Drop Deck (5)-Line Goldhofer THP/CA




